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Instructions:

e Answer any four (4) questions

e Where applicable illustrate your answer with diagrams.

Question 1

Demonstrate in detail the project cycle of any water conservation project that may be assigned to

a project planner. [25]

Question 2

Describe all aspects covered by a project plan. [25]

Question 3

Discuss any 5 factors that may affect project environment in project execution. [25]
Question 4

Support how different types of feasibility studies may benefit and assist the planner in the
process of project planning. [25]

Question 5

a) Analyse how risk management is crucial to project planning, showing ways of risk

identification. Discuss ways of risk identification. (20)
b) Discuss the importance of risk management in project planning. (15)

[25]



Question 6

a) Explain in detail the process of project implementation. (10)
b) Ilustrate a tool to assess progress of a project of your choice. (15)
[25]



